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THIS PROJECT IS LOCATED WITHIN THE MUNICIPAL BOUNDRIES OF THE TOWN OF COLUMBUS.

TOTAL LENGTH OF TIP PROJECT I-4729A  = 0.448 MI.

I-26 / US 74 INTERCHANGE MODIFICATION IN THE
TOWN OF COLUMBUS
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HORSE CREEK

-W_CONN_REV- POC Sta. 26+75.00

BEGIN CONSTRUCTION

-RP_WC- POT Sta. 20+50.00

END CONSTRUCTION

-EL- POC Sta. 40+79.77

BEGIN CONSTRUCTION

-EL- POC Sta. 28+05.00

BEGIN CONSTRUCTION

-EL- POC Sta. 51+40.71

END CONSTRUCTION

-EL- POC Sta. 51+70.00

END CONSTRUCTION

-RP_A- POT Sta. 34+00.00

BEGIN CONSTRUCTION

-CONN_B_REV- POC Sta. 21+50.00

BEGIN CONSTRUCTION

-RP_A- POC Sta. 46+75.29 =

-CONN_B_REV- POC Sta. 31+32.55, 15.12’ LT

END CONSTRUCTION

-RP_F- PC Sta. 10+00.00

BEGIN CONSTRUCTION

END BRIDGE

-RP_F- POC STA. 22+42.87

BEGIN BRIDGE

-RP_F- POC STA. 20+53.05

BEGIN BRIDGE

-RP_E- POC STA. 22+46.43

END BRIDGE

-RP_E- POC STA. 23+21.13

-E_CONN_REV-

-E_CONN_REV- POT Sta. 42+00.00

END CONSTRUCTION

-E_CONN_REV- POT Sta. 10+50.00

BEGIN CONSTRUCTION

LENGTH OF ROADWAY TIP PROJECT I-4729A = 0.448 MI.
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ROADWAY STANDARD 

DRAWINGS & LEGEND

THE FOLLOWING ROADWAY STANDARDS AS SHOWN IN "ROADWAY STANDARD DRAWINGS" -

ARE CONSIDERED A PART OF THESE PLANS:

DATED JANUARY 2012 ARE APPLICABLE TO THIS PROJECT AND BY REFERENCE HEREBY

FLASHING ARROW BOARD

TRUCK MOUNTED ATTENUATOR (TMA)

TEMP. SHORING (LOCATION PURPOSES ONLY)

TEMPORARY PAVEMENT WEDGING

TMP-1A

1261.01         GUARDRAIL AND BARRIER DELINEATORS - INSTALLATION SPACING

1250.01         RAISED PAVEMENT MARKERS - INSTALLATION SPACING

1261.02         GUARDRAIL AND BARRIER DELINEATORS - TYPES AND MOUNTING 

1262.01         GUARDRAIL END DELINEATION

1205.02         PAVEMENT MARKINGS - TWO-LANE AND MULTI-LANE ROADWAYS

1205.01         PAVEMENT MARKINGS - LINE TYPES AND OFFSETS

1160.01         TEMPORARY CRASH CUSHION 

1150.01         FLAGGING DEVICES

1145.01         BARRICADES

1135.01         CONES

1130.01         DRUM 

1110.02         PORTABLE WORK ZONE SIGNS

1110.01         STATIONARY WORK ZONE SIGNS

1101.04         TEMPORARY SHOULDER CLOSURES

1101.02         TEMPORARY LANE CLOSURES

1101.01         WORK ZONE ADVANCE WARNING SIGNS

1170.01         POSITIVE PROTECTION

1180.01         SKINNY-DRUM

1251.01         RAISED PAVEMENT MARKERS - PERMANENT AND TEMPORARY 

TEMPORARY PAVEMENT MARKING 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

PAINT(8")

 

PS  WHITE GORELINE

PV  YELLOW DIAGONAL

 

 

 

TEMPORARY PAVEMENT MARKING  
 

 

 

 

 

 

 

PAINT(6")

 

 

 

 

 

 

 

 

 

P6  WHITE EDGELINE

P7  YELLOW EDGELINE

PJ  10 FT. WHITE SKIP

PK  3 FT. - 9 FT./SP WHITE MINISKIP

 
 

PS  WHITE GORELINE

MARKING SYMBOLS

QP   MERGE ARROW

PAINT(12")
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OPERATIONS PLAN

TRANSPORTATION

TMP-1B

            

GENERAL NOTES

       LANE AND SHOULDER CLOSURE REQUIREMENTS

       A)   REMOVE LANE CLOSURE DEVICES FROM THE LANE WHEN WORK IS NOT BEING

            PERFORMED BEHIND THE LANE CLOSURE OR WHEN A LANE CLOSURE IS NO LONGER 

            NEEDED OR AS DIRECTED BY THE ENGINEER.

       B)   WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN 15 FT OF AN OPEN 

            TRAVEL LANE, CLOSE THE NEAREST OPEN SHOULDER USING ROADWAY STANDARD 

            DRAWING NO. 1101.04 UNLESS THE WORK AREA IS PROTECTED BY BARRIER OR 

            GUARDRAIL OR A LANE CLOSURE IS INSTALLED.

       C)   WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING ON THE SHOULDER ADJACENT 

            TO AN UNDIVIDED FACILITY AND WITHIN 5 FT OF AN OPEN TRAVEL LANE, CLOSE 

            THE NEAREST OPEN TRAVEL LANE USING ROADWAY STANDARD DRAWING NO. 

            1101.02 UNLESS THE WORK AREA IS PROTECTED BY BARRIER OR GUARDRAIL.

            WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING ON THE SHOULDER ADJACENT 

            TO A DIVIDED FACILITY AND WITHIN 10 FT OF AN OPEN TRAVEL LANE, CLOSE 

            THE NEAREST OPEN TRAVEL LANE USING ROADWAY STANDARD DRAWING NO. 

            1101.02 UNLESS THE WORK AREA IS PROTECTED BY BARRIER OR GUARDRAIL.

       D)   WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN A LANE OF TRAVEL

            OF AN UNDIVIDED OR DIVIDED FACILITY,  CLOSE THE LANE ACCORDING TO

            THE TRAFFIC CONTROL PLANS, ROADWAY STANDARD DRAWINGS, OR AS DIRECTED

            BY THE ENGINEER.  CONDUCT THE WORK SO THAT ALL PERSONNEL AND/OR 

            EQUIPMENT REMAIN WITHIN THE CLOSED TRAVEL LANE.

       E)   DO NOT WORK SIMULTANEOUSLY WITHIN 15 FT ON BOTH SIDES OF AN OPEN 

            TRAVELWAY, RAMP, OR LOOP WITHIN THE SAME LOCATION UNLESS PROTECTED 

            WITH GUARDRAIL OR BARRIER.

       PAVEMENT EDGE DROP OFF REQUIREMENTS

       F)   BACKFILL AT A 6:1 SLOPE UP TO THE EDGE AND ELEVATION OF EXISTING

            PAVEMENT IN AREAS ADJACENT TO AN OPENED TRAVEL LANE THAT HAS AN EDGE 

            OF PAVEMENT DROP-OFF AS FOLLOWS:

            BACKFILL DROP-OFFS THAT EXCEED 2 INCHES ON ROADWAYS WITH POSTED SPEED 

            LIMITS OF 45 MPH OR GREATER.

            BACKFILL DROP-OFFS THAT EXCEED 3 INCHES ON ROADWAYS WITH POSTED SPEED 

            LIMITS LESS THAN 45 MPH.

            BACKFILL WITH SUITABLE COMPACTED MATERIAL, AS APPROVED BY THE 

            ENGINEER, AT NO EXPENSE TO THE DEPARTMENT.

       G)   DO NOT EXCEED A DIFFERENCE OF 2 INCHES IN ELEVATION BETWEEN OPEN LANES

            OF TRAFFIC FOR NOMINAL LIFTS OF 1.5 INCHES.  INSTALL ADVANCE WARNING

            "UNEVEN LANES" SIGNS (WB-11)  500 FT IN ADVANCE AND A  MINIMUM OF 

            EVERY HALF MILE THROUGHOUT THE UNEVEN AREA.

       TRAFFIC PATTERN ALTERATIONS

       H)   NOTIFY THE ENGINEER TWENTY ONE (21) CALENDAR DAYS PRIOR TO ANY TRAFFIC 

            PATTERN ALTERATION.

       SIGNING

       I)   INSTALL ADVANCE WORK ZONE WARNING SIGNS WHEN WORK IS WITHIN 40 FT FROM 

            THE EDGE OF TRAVEL LANE AND NO MORE THAN THREE (3) DAYS PRIOR TO THE 

            BEGINNING OF CONSTRUCTION.

       J)   ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANY TRAFFIC 

            PATTERN.

       K)   INSTALL BLACK ON ORANGE ’’DIP’’ SIGNS (WB-2) AND/OR "BUMP" SIGNS  

            (WB-1) 500 FT IN ADVANCE OF THE UNEVEN AREA, OR AS DIRECTED BY THE 

            ENGINEER.  

       TRAFFIC BARRIER

       L)   INSTALL TEMPORARY BARRIER ACCORDING TO THE TRANSPORTATION MANAGEMENT 

            PLANS A MAXIMUM OF TWO (2) WEEKS PRIOR TO BEGINNING WORK IN ANY

            LOCATION. ONCE TEMPORARY BARRIER IS INSTALLED AT ANY LOCATION PROCEED 

            IN A CONTINUOUS MANNER TO COMPLETE THE PROPOSED WORK IN THAT LOCATION 

            UNLESS OTHERWISE STATED IN THE TRANSPORTATION MANAGEMENT PLANS OR AS 

            DIRECTED BY THE ENGINEER.

            DO NOT PLACE BARRIER DIRECTLY ON ANY SURFACE OTHER THAN ASPHALT OR

            CONCRETE.

            ONCE TEMPORARY BARRIER IS INSTALLED AT ANY LOCATION AND NO WORK IS 

            PERFORMED BEHIND THE TEMPORARY BARRIER FOR A PERIOD LONGER THAN TWO 

            (2) MONTHS, REMOVE / RESET TEMPORARY BARRIER AT NO COST TO THE 

            DEPARTMENT UNLESS OTHERWISE STATED IN THE TRANSPORTATION MANAGEMENT 

            PLANS, TEMPORARY BARRIER IS PROTECTING A HAZARD, OR AS DIRECTED BY THE 

            ENGINEER.

            INSTALL TEMPORARY BARRIER WITH THE TRAFFIC FLOW BEGINNING WITH THE 

            UPSTREAM SIDE OF TRAFFIC. REMOVE TEMPORARY BARRIER AGAINST THE TRAFFIC 

            FLOW BEGINNING WITH THE DOWNSTREAM SIDE OF TRAFFIC.

            INSTALL AND SPACE DRUMS NO GREATER THAN TWICE THE POSTED SPEED LIMIT 

            (MPF) TO CLOSE OR KEEP THE SECTION OF THE ROADWAY CLOSED UNTIL THE 

            TEMPORARY BARRIER CAN BE PLACED OR AFTER THE TEMPORARY BARRIER IS 

            REMOVED.

       M)   PROTECT THE APPROACH END OF MOVABLE/PORTABLE CONCRETE BARRIER AT ALL 

            TIMES DURING THE INSTALLATION AND REMOVAL OF THE BARRIER BY EITHER A 

            TRUCK MOUNTED ATTENUATOR (MAXIMUM 72 HOURS) OR A TEMPORARY CRASH 

            CUSHION.

            PROTECT THE APPROACH END OF MOVABLE/PORTABLE CONCRETE BARRIER FROM 

            ONCOMING TRAFFIC AT ALL TIMES BY A TEMPORARY CRASH CUSHION UNLESS THE 

            APPROACH END OF MOVABLE/PORTABLE CONCRETE BARRIER IS OFFSET FROM 

            ONCOMING TRAFFIC AS FOLLOWS OR AS SHOWN IN THE PLANS: (SEE ALSO 

            1101.05)

                      POSTED SPEED LIMIT           MINIMUM OFFSET

                         40 OR LESS                     15 FT 

                         45 - 50                        20 FT 

                         55                             25 FT 

                         60 MPH or HIGHER               30 FT 

            CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL 

            DRAWINGS, STANDARD DETAILS, AND ROADWAY DETAILS ARE NOT ATTAINABLE 

            TO MEET FIELD CONDITIONS OR RESULT IN DUPLICATE OR UNDESIRED 

            OVERLAPPING OF DEVICES.  MODIFICATION MAY INCLUDE: MOVING, 

            SUPPLEMENTING, COVERING, OR REMOVAL OF DEVICES AS DIRECTED BY THE 

            ENGINEER.  

 

            THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF

            THE CONSTRUCTION PROJECT EXCEPT WHEN OTHERWISE NOTED IN THE PLAN

            OR DIRECTED BY THE ENGINEER.

 

       TRAFFIC CONTROL DEVICES

       N)   WHEN LANE CLOSURES ARE NOT IN EFFECT SPACE CHANNELIZING DEVICES IN 

            WORK AREAS NO GREATER IN FEET THAN TWICE THE POSTED SPEED LIMIT (MPF) 

            EXCEPT, 10 FT ON-CENTER IN RADII, AND 3 FT OFF THE EDGE OF AN OPEN 

            TRAVELWAY. REFER TO STANDARD SPECIFICATIONS FOR ROADS AND STRUCTURES 

            SECTIONS 1130 (DRUMS), 1135 (CONES) AND 1180 (SKINNY DRUMS) FOR 

            ADDITIONAL REQUIREMENTS.

       O)   PLACE TYPE III BARRICADES, WITH "ROAD CLOSED" SIGN R11-2 ATTACHED, OF 

            SUFFICIENT LENGTH TO CLOSE ENTIRE ROADWAY. 

       PAVEMENT MARKINGS AND MARKERS

       P)   INSTALL TEMPORARY PAVEMENT MARKINGS AND TEMPORARY PAVEMENT MARKERS

            ON INTERIM LAYERS OF PAVEMENT AS FOLLOWS:

            ROAD NAME                MARKING                     MARKER

            ALL ROADS (ASPHALT)       PAINT                 TEMPORARY RAISED 

            

       Q)   PLACE ONE APPLICATION OF PAINT FOR TEMPORARY TRAFFIC PATTERNS. PLACE 

            A SECOND APPLICATION OF PAINT SIX (6) MONTHS AFTER THE INITIAL

            APPLICATION AND EVERY SIX MONTHS AS DIRECTED BY THE ENGINEER.

       R)   TIE PROPOSED PAVEMENT MARKING LINES TO EXISTING PAVEMENT MARKING

            LINES.

       S)   REMOVE/REPLACE ANY CONFLICTING/DAMAGED PAVEMENT MARKINGS AND MARKERS 

            BY THE END OF EACH DAY’S OPERATION.
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WRITTEN PHASING

PHASING

PHASE IA

PHASE IB

PHASE IIA

PHASE IIB/IIC

PHASE III

PHASE IIB/IIC

STEP 1: INSTALL WORK ZONE ADVANCE WARNING SIGNS WITHIN THE PROJECT LIMITS AS SHOWN IN ROADWAY 

        STANDARD DRAWING NO. 1101.01, SHEET 1 OF 3.

STEP 2: UTILIZING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 4 OF 15 COMPLETE THE SOUTHBOUND 

        I-26 OUTSIDE SHOULDER REHAB OPERATION AND THE NORTHBOUND INSIDE SHOULDER REHAB OPERATION

        IN THE LOCATIONS SHOWN ON SHEETS TMP-4.

STEP 1: UTILIZING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 4 OF 15, INSTALL TEMPORARY PAINT 

        PAVEMENT MARKINGS AND MARKERS ON NORTHBOUND AND SOUTHBOUND I-26, -RP A-, -W CONN REV-,

        -E CONN REV- AND -CONN B REV- IN THE PATTERN AND LOCATIONS SHOWN ON SHEETS TMP-5 THRU 

        TMP-11 AND PLACE NORTHBOUND AND SOUTHBOUND I-26, -RP A-, -W CONN REV-, -E CONN REV- AND 

        -CONN B REV- TRAFFIC IN THE PATTERN SHOWN ON SHEETS TMP-5 THRU TMP-11. 

STEP 2: UTILIZING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 4 OF 15, INSTALL PORTABLE 

        CONCRETE BARRIER AND TEMPORARY CRASH CUSHIONS ON NORTHBOUND AND SOUTHBOUND I-26, -RP A-, 

        -W CONN REV-, -E CONN REV- AND -CONN B REV- IN THE PATTERN AND LOCATIONS SHOWN ON 

        SHEETS TMP-5 THRU TMP-11 AND BEGIN CONSTRUCTION ON NORTHBOUND AND SOUTHBOUND I-26, 

        -RP WC-, -RP F-, -W CONN REV-, -RP E-, -E CONN REV-, -CONN B REV- AND -RP A- INCLUDING 

        PROPOSED CULVERTS AND BRIDGES IN THE LOCATIONS SHOWN ON SHEETS TMP-5 THRU TMP-11.

STEP 1: COMPLETE CONSTRUCTION UP THRU ONE LAYER OF SURFACE COURSE ON THE SOUTHBOUND I-26 MEDIAN 

        IMPROVEMENTS, -RP WC- AND -W CONN REV- IN THE LOCATIONS SHOWN ON SHEETS TMP-5 THRU TMP-9.

STEP 2: UTILIZING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 4 OF 15, INSTALL TEMPORARY PAINT 

        PAVEMENT MARKINGS AND MARKERS ON SOUTHBOUND I-26, -RP WC- AND -W CONN REV- IN THE 

        PATTERN AND LOCATIONS SHOWN ON SHEETS TMP-5 THRU TMP-9 AND PLACE SOUTHBOUND I-26, 

        -RP WC- AND -W CONN REV- TRAFFIC IN THE PATTERN SHOWN ON SHEETS TMP-5 THRU TMP-9. 

STEP 3: UTILIZING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 4 OF 15, INSTALL PORTABLE 

        CONCRETE BARRIER ON SOUTHBOUND I-26 IN THE PATTERN AND LOCATIONS SHOWN ON SHEETS TMP-12 

        THRU TMP-14 AND BEGIN CONSTRUCTION ON SOUTHBOUND I-26 AND -RP F- IN THE LOCATIONS SHOWN 

        ON SHEETS TMP-12 THRU TMP-14.

        UTILIZING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 1 OF 15, COMPLETE MILLING AND 

        RESURFACING OPERATION ON NC 108 UP THRU THE FINAL LAYER OF SURFACE COURSE IN THE LOCATIONS 

        SHOWN IN THE ROADWAY DESIGN PLANS. PLACE THERMOPLASTIC PAVEMENT MARKINGS AND SNOWPLOWABLE

        MARKERS IN THE SAME LOCATION ON NC 108 BACK TO THE ORIGINAL PATTERN.

STEP 1: COMPLETE CONSTRUCTION UP THRU ONE LAYER OF SURFACE COURSE ON THE NORTHBOUND I-26 OUTSIDE 

        IMPROVEMENTS, -RP E-, -RP WC-, -RP F-, -W CONN REV-, -CONN B REV- AND -RPA- INCLUDING 

        PROPOSED CULVERTS AND BRIDGES IN THE LOCATIONS SHOWN ON SHEETS TMP-5 THRU TMP-11.

STEP 2: UTILIZING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 4 OF 15, INSTALL TEMPORARY PAINT 

        PAVEMENT MARKINGS AND MARKERS ON NORTHBOUND I-26, -RP E-, -CONN B REV- AND -RP A- IN THE 

        PATTERN AND LOCATIONS SHOWN ON SHEETS TMP-16 THRU TMP-23 AND PLACE NORTHBOUND I-26, 

        -RP E-, -CONN B REV- AND -RP A- TRAFFIC IN THE PATTERN SHOWN ON SHEETS TMP-16 THRU TMP-23.

        COMPLETE CONSTRUCTION UP THRU ONE LAYER OF SURFACE COURSE ON THE SOUTHBOUND I-26 OUTSIDE 

        IMPROVEMENTS AND -RP F- IN THE LOCATIONS SHOWN ON SHEET TMP-12.

        INSTALL AND COVER OFF SITE DETOUR SIGNS FOR THE CLOSURE OF EXISTING -RP G REV- AND 

        -E CONN REV- AS SHOWN ON SHEETS TMP-2 AND TMP-2A. 

INTERMEDIATE CONTRACT TIME: COMPLETE THE WORK REQUIRED OF PHASE IIB, STEP 3 THRU STEP 5 IN 40 

CONSECUTIVE CALENDAR DAYS.

STEP 3: UNCOVER THE OFF SITE DETOUR SIGNS FOR THE CLOSURE OF EXISTING -RP G REV- AND -E CONN REV- 

        CLOSE EXISTING -RP G REV- AND -E CONN REV- TO TRAFFIC AS SHOWN ON SHEETS TMP-2 AND TMP-2A.

STEP 4: CONSTRUCT THE REMAINING SECTION OF -RP F-, -E CONN REV- AND -RP G REV- UP THRU ONE LAYER 

        OF SURFACE COURSE IN THE LOCATIONS SHOWN ON SHEETS TMP-16, TMP-17, TMP-19, TMP-20 AND 

        TMP-21.

STEP 5: UTILIZING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 4 OF 15, INSTALL TEMPORARY PAINT 

        PAVEMENT MARKINGS AND MARKERS ON SOUTHBOUND I-26, -RP F-, -RP WC-, -W CONN REV-, 

        -E CONN REV- AND -RP G REV- IN THE PATTERN AND LOCATIONS SHOWN ON SHEETS TMP-24 THRU 

        TMP-29 AND PLACE SOUTHBOUND I-26, -RP F-, -RP WC-, -W CONN REV-, -E CONN REV- AND 

        -RP G REV- TRAFFIC IN THE PATTERN SHOWN ON SHEETS TMP-24 THRU TMP-29.

STEP 1: UTILIZING ROADWAY STANDARD DRAWING NO. 1101.02, SHEET 4 OF 15, PLACE THE FINAL LAYER OF 

        SURFACE COURSE AND FINAL PAVEMENT MARKINGS AND MARKERS ON ALL ROADWAYS AS SHOWN IN THE 

        PAVEMENT MARKING PLANS.

STEP 2: REMOVE ALL TRAFFIC CONTROL DEVICES.
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UNLESS ALL SIGNATURES COMPLETED
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MARKINGS UNLESS OTHERWISE NOTED
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BEGIN PORTABLE CONCRETE BARRIER
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